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Attorneys for Plaintiff United States of America

IN THE UNITED STATES DISTRICT COURT

FOR THE DISTRICT OF HAWAI I

UNITED STATES OF AMERICA, and
DEPARTMENT OF HEALTH, STATE OF
HAWAT I,

NO. CV 06-00140 BMK

Plaintiffs, FIRST AMENDED CONSENT DECREE;

APPENDIX H

JAMES H. PFLUEGER; PFLUEGER
PROPERTIES; AND PILA A 400 LLC,

Defendants.
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Revised Appendix H
Apply for permits Within 10 days of Entry
Remaining Package 1
Task 11 — Complete Buttress Fill work 6/9/06
Task 12 — Complete revegetation 7/21/06
Remaining Kaloko Reservoir
Task 17 — Complete construction (Area C) 9/1/06
Task 19 — Complete revegetation (Area C) 10/13/06
Eastern Plateau
Task 25 — Complete Erosion Control device placement 7/22/05
Task 26 — Complete revegetation 10/14/05
Gulch 2
Task 58 — Complete construction 10/31/07
Task 59 — Complete revegetation 3/5/08
Gulch 4
Task 67 — Complete revegetation 1/21/09
Task 73 — Complete construction 8/20/09
Gulch 3
Task 37 — Complete construction Ponds 1-4 10/8/10
Task 38 — Complete revegetation Ponds 1-4 12/17/10
Task 42 — Complete construction Ponds 5-7 8/22/11
Task 44 — Complete revegetation Gulch 3 Road/Trail 10/3/11
Task 45 — Complete revegetation Ponds 5-7 10/3/11
Vehicle Obstructions
Task 74 — Complete construction 5/28/12



